

IT Project Management Final Portfolio Audit

Audited project: Apartment Management System

Audited file: ITPM_Final_Project_Portfolio_Complete.docx

Audit basis: ITProjectManagementFinalProjectDocumentationGuide(1).pdf

Audit date: 23 September 2026

Executive judgment

The portfolio demonstrates a strong understanding of the project-management and Scrum concepts required by the guide. It contains most of the required planning artifacts, a coherent apartment-management product concept, a substantial backlog, a defined Sprint 1, and meaningful review and retrospective content. The strongest parts are the **scope definition, product hierarchy, Sprint 1 alignment, risk/change-control narrative, and lessons learned**.

The portfolio is **not fully submission-ready in its current form**. Its main weaknesses are not a lack of effort or project understanding; they are **compliance gaps, evidence gaps, and internal contradictions**. The most important corrections are:

1. Add the missing **Agile Suitability Assessment, Scrum Framework Map, and Final Project Status** sections.
2. Insert an actual **burndown line chart**. The current document contains data but not the required chart.
3. Resolve the contradiction between the portfolio's claims that the software is complete and the milestone plan, which still marks the software as **Not Started**.
4. Reconcile the open issue stating that Habib's database responsibility is unassigned with the RACI and Scrum-role sections, which assign him technical responsibility.
5. Complete formal change-request records for CR-002 and CR-003, or remove them from the approved change log until their impact analyses and decisions are documented.
6. Correct the table of contents, section numbering, blank page, grammar, and formatting errors.
7. Add evidence for technical claims such as offline operation, zero data corruption, zero financial reconciliation errors, Windows compatibility, and sub-minute transaction time.

Overall readiness: Conditionally ready; revision required before final submission. The document is a good substantive draft, but a strict evaluator could deduct marks for missing

deliverables, absent visual evidence, unresolved control issues, and unsupported completion claims.

Rating scale

Rating	Meaning
Complete	The required section is present and substantially meets the guide. Minor editing may still be needed.
Partial	The section exists, but important required details, evidence, or alignment are incomplete.
Missing	The required section or artifact is not present.
High priority	A likely source of a significant deduction or a direct compliance failure.
Medium priority	A meaningful quality, consistency, or credibility weakness.
Low priority	A polish or presentation issue that should be corrected after substantive gaps.

1. Requirement-by-requirement audit

Guide requirement	Status	Audit finding	Priority
1. Cover Page	Partial	Project title, students, and instructor are shown. The cover does not clearly show a team name, course title/code, or semester. The title page also has awkward labels such as “Made By” and “Instructor.”	Medium
2. Table of Contents	Partial	A table of contents exists, but it contains numbering gaps and	High

		omissions. It skips sections such as Agile Suitability, Scrum Framework Map, and Final Project Status, and its numbering does not match the guide consistently.	
3. Project Overview	Complete	Clearly identifies the project, background problem, objectives, product type, target users, and expected value. The overview is appropriately concise.	Low
4. Team Charter	Partial	Members, communication channels, work rules, version control, and responsibility sharing are included. The team leader is implied through the project-manager assignment but should be stated directly. Habib’ s role is initially described only as “Team Member,” which is weaker than the later developer assignment.	Medium
5. Project Charter	Partial	Strong coverage of background, problem, objectives, sponsor, project manager, scope, deliverables, assumptions, constraints, risks, and success criteria. The approval table contains blank signature/date fields, so authorization is documented as a template rather than evidenced approval.	High

6. Business Case	Complete	Covers the current problem, opportunity, proposed solution, users, benefits, alternatives, complexity, risks, and recommendation. The comparison would be stronger with quantified cost, effort, or benefit assumptions.	Medium
7. Stakeholder Register	Complete	Seven stakeholders/groups are identified with roles, influence/interest, expectations, and communication methods. This satisfies the guide's recommended range of five to eight stakeholders.	Low
8. Scope Statement	Complete	Product scope, objectives, deliverables, in-scope and out-of-scope features, assumptions, constraints, acceptance criteria, and future enhancements are all present. This is one of the strongest sections.	Low
9. Work Breakdown Structure	Complete	A three-level WBS/dictionary is provided and covers initiation, scope, planning, implementation, control, Agile work, and closure. The technical implementation work	Low

		is connected to the product scope.	
10. Milestone Plan	Partial	Eight milestones are listed with owners and statuses. However, MS-005 has a TBD date, MS-006 is only “Oct 2026,” MS-004 is still in progress, and MS-007 states that the software is not started. These statuses conflict with later claims that Sprint 1 software was completed and the system was successfully deployed.	High
11. RACI Matrix	Partial	Major deliverables and team assignments are shown. The matrix uses A/R in several rows, which is acceptable only if the dual role is intentional and explained. More importantly, Habib is listed as responsible for software implementation, while ISS-002 says his database responsibility is unassigned. The issue and RACI must be reconciled.	High
12. Risk Register	Partial	Six realistic risks cover technical, scope, process, quality, team, and academic categories. Probability, impact, rating, response, preventive action, contingency, owner, and status are present. The guide	Medium

		recommends eight to ten risks, so additional communication, stakeholder, schedule, and quality risks would strengthen compliance.	
13. Communication Plan	Complete	Includes daily coordination, weekly progress meetings, peer review, instructor guidance, risk review, change discussion, and final handover with audiences, owners, frequencies, channels, and storage locations.	Low
14. Quality Checklist	Complete	Includes documentation quality and technical quality criteria. It addresses offline capability, backups, transaction speed, financial accuracy, Windows compatibility, and GitHub control. The document itself, however, contains spelling and grammar errors despite the checklist requiring zero such errors.	Medium
15. Issue Log	Complete	Four issues are documented with IDs, descriptions, priorities, owners, actions, and statuses. The log is realistic and clearly distinguishes actual issues from future risks.	Medium

16. Change Request	Complete	CR-001 includes the requester, requested change, reason, scope/schedule/technical impacts, decision, and decision makers. It is a valid completed change request.	Low
17. Change Log	Partial	A change log exists, but CR-002 and CR-003 are listed as approved without corresponding formal change-request records containing impact analysis, rationale, and decision authority. Either create those records or mark them as proposed/backlog items rather than approved changes.	High
18. Agile Suitability Assessment	Missing	The portfolio does not contain a dedicated assessment explaining why Agile/Scrum is suitable for this project, where it is less suitable, and how the approach fits the academic and technical context.	High
19. Scrum Team Assignment	Complete	Product Owner, Scrum Master, and Developer responsibilities are clearly assigned. The dual project-manager/Product-Owner and operations-lead/Scrum-Master roles are reasonable for a small academic team.	Low

20. Scrum Framework Map	Missing	There is no dedicated map of sprint length, Scrum events, artifacts, and commitments. Sprint Planning, Sprint Goal, backlog, DoR, DoD, review, and retrospective appear separately, but the guide asks for the framework as an explicit deliverable.	High
21. Product Vision	Complete	The statement follows the recommended “For [users] ... our [product] will [provide value]” structure and is aligned with the project problem. It is somewhat long, but substantively strong.	Low
22. Product Goal	Complete	A clear future product outcome is given, with measurable success metrics for offline capability, speed, data integrity, and academic delivery.	Low
23. Epic List	Complete	Five coherent epics cover unit management, rent, maintenance, parcels, and offline infrastructure.	Low
24. Feature List	Complete	Ten features are mapped to the five epics. The hierarchy is clear and consistent with the scope statement.	Low
25. Product Backlog	Complete	Ten user stories are included, satisfying the recommended	Medium

		eight-to-twelve range. Stories include role, need, value, acceptance criteria, priority, story points, DoR status, sprint assignment, and status.	
26. Definition of Ready	Partial	The checklist covers user-story format, acceptance criteria, estimates, priority, technical feasibility, Product Owner approval, and offline blockers. It should also explicitly require identified dependencies, manageable story size, and shared team understanding, as in the guide's example.	Medium
27. Sprint Planning	Complete	Sprint number, duration, dates, team, capacity, committed points, and selected stories are present. The 11-point commitment against 15-point capacity is internally logical.	Low
28. Sprint Goal	Complete	The goal is singular and directly supported by US-01, US-02, and US-03.	Low
29. Sprint Backlog	Complete	Tasks are broken down by story, assigned to owners, given IDs and points, and marked with statuses. The task breakdown aligns with the Sprint Goal.	Low

30. Task Board	Partial	A table includes all required columns, but all tasks are shown in Done while the other columns say “All tasks completed.” That is not a faithful workflow representation. The board should show the end-of-sprint state with tasks only in Done and Blocked explicitly empty, or show a before/after history.	Medium
31. Definition of Done	Complete	Includes acceptance-criteria completion, offline operation, data persistence, Windows compatibility, peer review, and repository updates. It is relevant and more specific than the guide’ s example.	Medium
32. Daily Scrum Notes	Complete	One representative sample is provided with member progress, next work, blockers, facilitator, and date. This matches the guide’ s instruction not to submit many reports.	Low

33. Burndown Chart	Partial	Ten-day burndown data is present and the remaining-point arithmetic is broadly consistent. However, the guide explicitly requires a line chart, and page 74 is blank. The missing visual chart is a direct compliance gap.	High
34. Sprint Review Notes	Complete	Covers Sprint Goal, achievement, completed and unfinished stories, demonstrated increment, stakeholders, feedback, backlog changes, and next priority.	Low
35. Stakeholder Feedback	Complete	Three feedback examples are present, with actions and rationales. Rejected/deferred feedback is explained rather than automatically accepted.	Low
36. Sprint Retrospective	Complete	Uses Start–Stop–Continue and explains what went well, what did not, and what should improve. The content connects to the merge-conflict issue.	Low
37. Improvement Action Plan	Complete	Includes a practical action, owner, target sprint, and measurable success condition.	Low

38. Lessons Learned	Complete	Three lessons are documented with events, learning, and future recommendations.	Low
39. Final Project Status	Missing	The guide requires a short status table covering initiation, planning, backlog, sprint planning, sprint simulation, review, and final documentation, plus completed work, remaining work, and future improvements. The portfolio jumps from Lessons Learned to Final Conclusion.	High
40. Final Conclusion	Complete	Answers the problem solved, value delivered, team learning, and future direction. It should be revised to avoid claiming evidence-free “guarantees.”	Medium
41. Appendices	Not included; optional	The guide marks appendices optional, but screenshots, test evidence, board history, application screens, and approval evidence would materially improve credibility.	Medium

2. Cross-document consistency audit

2.1 Major contradiction: completion status versus milestone status

The Sprint 1 sections state that US-01 through US-03 were completed, the Sprint Goal was achieved, the increment was demonstrated, and the final conclusion describes a successfully deployed core application. However, the milestone plan still states:

- **MS-004:** Project Planning Completed — **In Progress.**
- **MS-005:** Midterm Portfolio Submission — **Not Started.**
- **MS-006:** Product Backlog Completed — **Not Started.**
- **MS-007:** Apartment Management Software V1.0 Ready — **Not Started.**
- **MS-008:** Final Presentation — **Not Started.**

Some future milestones can legitimately remain not started, especially the final presentation. The serious inconsistency is MS-007: the portfolio claims a working increment and later describes the system as successfully deployed, while the milestone says the software is not started. Update the milestone statuses to distinguish **Sprint 1 increment completed** from **full V1.0 product completed**. Do not mark the entire project complete if only the first three stories were delivered.

2.2 RACI versus issue log

The RACI assigns Habib as Responsible for software implementation, and the Scrum section assigns him as Developer responsible for the GUI and SQLite architecture. Yet ISS-002 says that database-layer responsibility is unassigned and requests a RACI update to assign Habib as Responsible. This issue may be historically valid, but the current portfolio must show the resolution. Add a resolution date and updated RACI, or change the current RACI to reflect the unresolved state.

2.3 Change log versus formal change request

CR-001 has a complete formal record. CR-002 and CR-003 appear in the change log as approved, but the portfolio only provides their descriptions through stakeholder feedback. Because the guide explicitly asks for one or more formal change requests with impact analysis, the cleanest solution is either:

- create formal records for CR-002 and CR-003; or
- change their statuses to **Proposed / Backlog Candidate** and state that formal approval is deferred until impact analysis is completed.

The second option is more consistent with the current evidence.

2.4 Backlog, Sprint 1, and burndown alignment

This area is generally strong. Sprint 1 selects US-01, US-02, and US-03 for 11 points. The sprint backlog breaks these into T-1, T-2, and T-3 tasks. The burndown moves from 11 to 0,

and the Sprint Review reports completion of the same three stories. This is a clear chain from backlog to sprint commitment to execution to review.

One improvement is needed: distinguish **story-point completion** from **task completion**. The burndown table uses completed story points correctly at story completion points, but the task board presents every task as Done without showing when work moved through Review/Testing. A short task transition note or dated board snapshot would make the evidence more credible.

2.5 Scope and product structure alignment

The scope, epics, features, and backlog are largely consistent. The offline-first architecture is maintained as a core boundary, and online payments, cloud synchronization, tenant mobile applications, and automated external messaging remain out of scope. This is a strong feature of the portfolio.

The business case says the solution contains four modules but lists Payment Record, Issue, and Parcel while omitting the unit/occupancy module in that specific list. Correct the list so it matches the four operational modules used elsewhere.

2.6 “Complete” claims exceed the evidence provided

The portfolio uses absolute claims such as “100% offline,” “zero financial reconciliation errors,” “zero data corruption,” “guaranteed,” and “successfully deployed.” These may be intended as acceptance targets, but the portfolio does not include test cases, results, screenshots, logs, or an acceptance sign-off proving them. Rephrase claims as one of the following:

- **Target:** “The system is designed to achieve...”
- **Test result:** “Testing on [date/environment] produced...”
- **Acceptance criterion:** “The project will be accepted when...”

If the claims are actual results, add evidence in an appendix.

3. Quality and presentation audit

Strengths

The portfolio has a clear project identity and uses tables effectively for most management artifacts. The product concept is coherent from problem statement through scope, epics, backlog, Sprint 1 goal, and review. The risk, issue, change, retrospective, and improvement sections show applied understanding rather than only definitions. The document is approximately 83 pages, which exceeds the guide’s typical 30–60 pages but is not

automatically a problem because many pages are table-driven and the guide prioritizes quality over page count.

Presentation weaknesses

The document has several avoidable quality problems:

- The table of contents is not synchronized with the actual headings and contains section-number gaps.
- The portfolio uses internal numbering such as “Section 19,” then a heading numbered “2,” while omitting Section 18 and Section 20. This makes navigation and grading harder.
- Page 74 is blank after the burndown data. Replace it with the chart or remove the unnecessary page break.
- The cover page is visually sparse and does not present a complete academic identification block.
- The document contains spelling and grammar errors, including “Memeber,” “Offical,” “Meduim,” “mangers,” “End uses,” “1 minutes,” and inconsistent capitalization of Database, System, and Manager.
- Some tables have awkward column ordering and wrapped text that makes the evidence difficult to scan.
- The document refers to GitHub, user acceptance testing, peer review, and instructor approval but does not provide links, screenshots, commit references, signed approvals, or test records.
- The quality checklist says the artifacts should have “zero spelling or grammatical errors,” but the current document does not meet its own criterion.

4. Priority remediation plan

Priority 0 — Correct before submission

Action	Why it matters	Recommended correction
Add Agile Suitability Assessment	Directly required by the guide and currently absent.	Add one page explaining why Scrum fits incremental modules, evolving stakeholder feedback, and time-boxed academic delivery. Mention limitations such as a small team, limited real users, and

		the need for upfront offline architecture decisions.
Add Scrum Framework Map	Directly required and currently absent.	Add a table or diagram showing Sprint 1 duration, Sprint Planning, Daily Scrum, development work, Sprint Review, Retrospective, Product Backlog, Sprint Backlog, Increment, DoR, DoD, and commitments.
Add Final Project Status	Directly required and currently absent.	Add the guide's status table. Separate completed Sprint 1 work from remaining Sprint 2/Sprint 3 backlog work and full V1.0 readiness.
Insert the burndown line chart	The guide explicitly asks for a line chart, not only source data.	Plot Sprint Day 1–10 against Remaining Story Points using the table's data. Include a short interpretation of the flat early period and the drops at US-01, US-02, and US-03 completion.
Resolve status contradictions	Consistency is a named evaluation focus.	Update MS-004/MS-007 and the final status so they accurately distinguish completed Sprint 1 increment, remaining backlog, and full product status.
Resolve ISS-002	Open role ambiguity undermines governance and RACI credibility.	Update the RACI and close the issue with an owner/date/resolution, or state explicitly that the issue remains open and the responsibility is not yet finalized.

Priority 1 — Complete before final formatting

Action	Why it matters	Recommended correction
Formalize CR-002 and CR-003	The change log claims approval without full change records.	Add scope, schedule, resource, risk, benefit, decision maker, and decision rationale for each,

		or mark them as proposed backlog items.
Expand the risk register	Six risks are below the guide's recommended eight to ten and do not clearly include stakeholder/communication risks.	Add risks for unavailable end users, unclear acceptance feedback, communication failure, Windows deployment incompatibility, inadequate testing evidence, and schedule compression.
Strengthen DoR	The guide's example includes dependencies, story size, and team understanding.	Add those checks and show how each Sprint 1 story passed the checklist.
Improve Task Board evidence	The current board does not demonstrate movement through workflow.	Add a dated end-of-sprint board with empty To Do/In Progress/Review columns, or show two snapshots: initial board and completed board.
Add technical evidence	Claims of 100% offline operation and zero errors are unsupported.	Add test-case IDs, environment, inputs, expected result, actual result, pass/fail, date, and tester. Include screenshots or logs where possible.
Add instructor feedback status	The guide requires evidence that instructor feedback was addressed.	Add a small table with feedback item, source/date, action taken, and current status. If no feedback was received, state that explicitly rather than implying completion.

Priority 2 — Final polish

Action	Why it matters	Recommended correction
Rebuild the table of contents	Navigation and grading are affected.	Use one numbering system matching the guide and regenerate the table of contents after final edits.
Standardize language	Errors reduce professionalism and conflict with the quality	Run a full spelling/grammar pass and standardize

	checklist.	“Apartment Manager,” “Product Owner,” “SQLite,” “offline,” and “Sprint.”
Improve cover page	Required academic metadata is incomplete.	Add team name, course title/code, semester, instructor, student names, and submission date.
Remove blank page and clean page breaks	Blank space makes the document look unfinished.	Insert the burndown chart on page 74 or remove the page break. Check all tables for orphaned headings.
Add appendices	Optional but valuable for evidence.	Include application screenshots, test results, sample board history, approval records, GitHub evidence, and the burndown chart source data.

5. Suggested missing sections

5.1 Agile Suitability Assessment

Agile/Scrum is suitable because the system can be delivered incrementally by module. The team can first establish the offline database and unit directory, then add rent, maintenance, parcel, and backup capabilities in later increments. Sprint Reviews allow building managers and owners to provide feedback before the full product scope is finalized. Scrum also supports visibility through the Product Backlog, Sprint Backlog, Task Board, Definition of Ready, Definition of Done, Review, and Retrospective. The approach has limits: offline database architecture and Windows deployment constraints require early technical decisions, and the small academic team may need members to hold more than one Scrum responsibility. Therefore, the project should use Scrum for incremental product delivery while controlling the fixed architecture and academic deadline through formal scope and change management.

5.2 Scrum Framework Map

Scrum element	Apartment Management System application
---------------	---

Product Owner	Mohammed Alsamawi; prioritizes value, backlog, and acceptance criteria
Scrum Master	Aiham Alhalmi; facilitates coordination and removes impediments
Developer	Habib Sabri; implements GUI, SQLite, and core modules
Sprint length	Two weeks / ten working days
Sprint Planning	Selects ready stories within the 15-point capacity
Daily Scrum	Daily WhatsApp coordination using progress, next work, and blockers
Sprint Backlog	US-01, US-02, US-03 and their technical tasks for Sprint 1
Increment	Offline desktop foundation, SQLite initialization, unit directory, and occupancy status tracking
Sprint Review	Demonstrates the increment and gathers stakeholder feedback
Sprint Retrospective	Uses Start–Stop–Continue and creates IMP-01
Definition of Ready	Story format, acceptance criteria, estimate, priority, feasibility, approval, and no offline blocker
Definition of Done	Acceptance criteria passed, offline operation verified, persistence tested, peer review complete, and repository updated

5.3 Final Project Status

The final version should use truthful status language similar to the following:

Area	Recommended status	Explanation
Project Initiation	Completed	Overview, Team Charter, Project Charter, and Business Case are documented.
Planning Documents	Completed / Minor revision	Scope, WBS, milestones, RACI, risks, communications, quality,

		issues, and changes are present; RACI and statuses require reconciliation.
Product Backlog	Completed	Ten stories are documented across three planned sprints.
Sprint Planning	Completed	Sprint 1 capacity, commitment, selected stories, and goal are defined.
Sprint Simulation / Execution	Completed for Sprint 1	US-01 to US-03 are reported complete; attach evidence before claiming verified completion.
Sprint Review	Completed	Feedback and backlog updates are documented.
Final Documentation	Partial	Missing Agile Suitability, Scrum Framework Map, Final Project Status, and burndown chart; TOC and wording need revision.
Remaining work	Open	US-04 to US-10, full V1.0 validation, formal evidence, CR-002/CR-003 decisions, and final presentation remain unless separately completed.

6. Recommended final audit conclusion

The Apartment Management System portfolio shows **good applied project-management understanding** and a coherent product strategy. Its strongest evidence is the relationship between the problem, offline-first scope, product hierarchy, Sprint 1 backlog, sprint goal, task breakdown, burndown data, review feedback, retrospective, and improvement action.

The portfolio should not yet be presented as a fully completed final project because the document itself shows remaining backlog work and incomplete governance evidence. After the six Priority 0 corrections, formalization of the two change records, addition of technical test evidence, and a final consistency/formatting pass, the portfolio should be substantially stronger against the guide's evaluation focus: completeness, understanding, consistency, practical application, scope management, planning quality, risk management, Agile understanding, backlog quality, sprint planning, quality management, monitoring, review/improvement, participation, and presentation.

References

[1] IT Project Management Final Project Documentation Guide

[2] Apartment Management System Final Project Portfolio

Audit limitation

This audit evaluates the submitted portfolio document against the submitted guide. It does not independently execute the software, inspect the GitHub repository, verify signatures, interview team members, or reproduce the claimed offline, performance, financial-accuracy, and data-integrity tests. Those claims are therefore assessed as **documented assertions** unless supporting evidence is added to the portfolio.

Prepared by: Manus AI

Final assessment: Conditionally ready — revise before submission.